From: Carlos Sanchez

To: Rafael Casanova

Cc: Gloria-Small Moran; Gary Moore; Robert Werner

Subject: Re: Falcon Refinery Superfund Site - Agreed Order - URGENT
Date: 08/26/2011 10:18 AM

Attachments: Ealcon Remedial Resumption8.25.11- DRAFT.doc

Rafael,

If you are OK with the AO, then we should go ahead and incorporate your
comments and finalize the AO.

The only question | have is in regarding to the previously approved WP. Will they
be required to submit a new schedule for completing the RI/FS? It will have to be
approved by EPA and meet the CERCLIS schedule which is completing the Rl and FS
by March or April of 2012 so that we can have a ROD signed by September 2012.
The site activities have drag out too long and we need to have a tight schedule from
now on that will include stipulated penalties if deliverables are not meet. CAS

Carlos A. Sanchez

Chief, AR/TX Section

Region 6, Superfund Division (6SF-RA)
sanchez.carlos@epa.gov

(214) 665-8507

Rafael Casanova---08/26/2011 10:09:14 AM---Gloria, I'm ok with the language of
the AQ, but I am waiting for Carlos' comments as well. 1 will |

From: Rafael Casanova/R6/USEPA/US

To: Gloria-Small Moran/R6/USEPA/US@EPA

Cc:  Gary Moore/R6/USEPA/US@EPA, Robert Werner/R6/USEPA/US@EPA,
Carlos Sanchez/R6/USEPA/US@EPA

Date: 08/26/2011 10:09 AM

Subject:  Re: Falcon Refinery Superfund Site - Agreed Order - URGENT

Gloria, I'm ok with the language of the AO, but | am waiting for Carlos' comments as
well. 1 will let you know as soon as | hear from him.

I do have two points of clarification:

Concerning the $113k in H.7. on the replenishment of the SA, please verify this
amount with Doretha. | believe it is a little more than that by now.

Also, concerning Part H.4., where NORCO agrees to perform the RI/FS according to
the previously approved WP, etc. We need to verify that all of our comments have
been addressed in the final deliverables. Additionally, I don't believe the new
contractor has a Work Plan issued under their name. | have only seen the FSP and
QAPP submitted under the new contractor.

Rafael Casanova, P.G. (Remedial Project Manager, Environmental Scientist)
U.S. Environmental Protection Agency, Region 6

Superfund Division (65F-RA) 00O 0
9567449



1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

Work Telephone # - (214) 665-7437

Work Telephone Toll-Free # - 1(800) 533-3508
Facsimile # - (214) 665-6660

E-Mail - casanova.rafael@epa.gov

Assigned Sites for Investigation and Remediation:
(http://www.epa.gov/earth1r6/6sf/6sf-tx.htm):

Brine Service Company Superfund Site (Corpus Christi, Texas)
Donna Canal and Reservoir Superfund Site (Donna, Texas)
Falcon Refinery Superfund Site (Ingleside, Texas)

Many Diversified Interests, Inc. Superfund Site (Houston, Texas)
Palmer Barge Line Superfund Site (Port Arthur, Texas)

State Marine of Port Arthur Superfund Site (Port Arthur, Texas)

review the attached draft as soon as possmle Tomorrow, if you can.

From:  Gloria-Small Moran/R6/USEPA/US

To: Rafael Casanova/R6/USEPA/US@EPA, Gary Moore/R6/USEPA/US@EPA,
Robert Werner/R6/USEPA/US@EPA

Date: 08/25/2011 06:02 PM

Subject:  Falcon Refinery Superfund Site - Agreed Order - URGENT

Rafael, Gary, Bob:

Please review the attached draft as soon as possible. Tomorrow, if you can.

=
Falcon Remedial Besumptiond.25.11- DRAFT . doc
Gloria Moran
Assistant Regional Counsel
Superfund Branch (6RC-S)
U.S.EPA, Region 6
1445 Ross Avenue
Dallas TX 75202-2733
214-665-3193
214-665-6460 (fax)
moran.gloria-small@epamail.epa.gov





